
Location:  SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL
SAS Superstructure 27-Apr-07

10:39 AMTime

Contract:  04-0435U4

Run Date

Drawing NoItem DescriptionRev Date
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Summary

No Item Summary
0432 Deck Contours No. 1001 2 28-Feb-2007

0437 Deck Contours No. 6002 2 28-Feb-2007

0450 Pier W2 Details No. 4003 1 21-Jul-2006

0451 Pier W2 Details No. 5004 1 21-Jul-2006

0455 W2 Cap Beam Dimension Details No. 2005 1 21-Jul-2006

0456 W2 Cap Beam Dimension Details No. 3006 1 21-Jul-2006

0457 W2 Cap Beam Dimension Details No. 4007 1 21-Jul-2006

0458 W2 Cap Beam Dimension Details No. 5008 1 21-Jul-2006

0459 W2 Cap Beam Dimension Details No. 6009 2 31-Jan-2007

0460 W2 Cap Beam Dimension Details No. 7010 2 31-Jan-2007

0461 W2 Cap Beam Dimension Details No. 8011 2 31-Jan-2007

0462 W2 Cap Beam Post-Tensioning Details No. 1012 1 21-Jul-2006

0463 W2 Cap Beam Post-Tensioning Details No. 2013 1 21-Jul-2006

0464 W2 Cap Beam Post-Tensioning Details No. 3014 1 21-Jul-2006

0465 W2 Cap Beam Post-Tensioning Details No. 4015 1 21-Jul-2006

0466 W2 Cap Beam Post-Tensioning Details No. 5016 1 21-Jul-2006

0467 W2 Cap Beam Post-Tensioning Details No. 6017 1 21-Jul-2006

0468 W2 Cap Beam Post-Tensioning Details No. 7018 1 21-Jul-2006

0469 W2 Cap Beam Post-Tensioning Details No. 8019 1 21-Jul-2006

0470 W2 Cap Beam Post-Tensioning Details No. 9020 1 21-Jul-2006

0471 W2 Cap Beam Post-Tensioning Details No. 10021 2 31-Jan-2007

0472 W2 Cap Beam Post-Tensioning Details No. 11022 1 21-Jul-2006

0473 W2 Cap Beam Post-Tensioning Details No. 12023 1 21-Jul-2006

0474 W2 Cap Beam Reinforcement Details No. 1024 1 21-Jul-2006

0475 W2 Cap Beam Reinforcement Details No. 2025 1 21-Jul-2006

0476 W2 Cap Beam Reinforcement Details No. 3026 1 21-Jul-2006
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0477 W2 Cap Beam Reinforcement Details No. 4027 1 21-Jul-2006

0478 W2 Cap Beam Reinforcement Details No. 5028 1 21-Jul-2006

0479 W2 Cap Beam Reinforcement Details No. 6029 1 21-Jul-2006

0480 W2 Cap Beam Reinforcement Details No. 7030 1 21-Jul-2006

0481 W2 Cap Beam Reinforcement Details No. 8031 1 21-Jul-2006

0482 W2 Cap Beam Reinforcement Details No. 9032 1 21-Jul-2006

0483 W2 Cap Beam Reinforcement Details No. 10033 1 21-Jul-2006

0484 W2 Cap Beam Reinforcement Details No. 11034 1 21-Jul-2006

0485 W2 Cap Beam Reinforcement Details No. 12035 1 21-Jul-2006

0486 W2 Cap Beam Reinforcement Details No. 13036 1 21-Jul-2006

0487 W2 Cap Beam Reinforcement Details No. 14037 1 21-Jul-2006

0488 W2 Cap Beam Reinforcement Details No. 15038 1 21-Jul-2006

0489 W2 Cap Beam Reinforcement Details No. 16039 1 21-Jul-2006

0490 W2 Cap Beam Reinforcement Details No. 17040 1 21-Jul-2006

0491 W2 Cap Beam Reinforcement Details No. 18041 1 21-Jul-2006

0492 W2 Cap Beam Reinforcement Details No. 19042 1 21-Jul-2006

0493 W2 Cap Beam Reinforcement Details No. 20043 1 21-Jul-2006

0494 W2 Cap Beam Reinforcement Details No. 21044 1 21-Jul-2006

0495 W2 Cap Beam Reinforcement Details No. 22045 1 21-Jul-2006

0496 W2 Cap Beam Reinforcement Details No. 23046 1 21-Jul-2006

0497 W2 Cap Beam Reinforcement Details No. 24047 1 21-Jul-2006

0497S01 W2 Cap Beam Reinforcement Details No. 25048 0 21-Jul-2006

0497S02 W2 Cap Beam Reinforcement Details No. 26049 0 21-Jul-2006

0497S03 W2 Cap Beam Reinforcement Details No. 27050 0 21-Jul-2006

0497S04 W2 Cap Beam Reinforcement Details No. 28051 0 21-Jul-2006

0497S05 W2 Cap Beam Reinforcement Details No. 29052 0 21-Jul-2006

0497S06 W2 Cap Beam Reinforcement Details No. 30053 0 21-Jul-2006

0497S07 W2 Cap Beam Reinforcement Details No. 31054 0 21-Jul-2006

0497S08 W2 Cap Beam Reinforcement Details No. 32055 0 21-Jul-2006

0497S09 W2 Cap Beam Reinforcement Details No. 33056 0 21-Jul-2006
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0497S10 W2 Cap Beam Reinforcement Details No. 34057 0 21-Jul-2006

0497S11 W2 Cap Beam Reinforcement Details No. 35058 0 21-Jul-2006

0497S12 W2 Cap Beam Reinforcement Details No. 36059 0 21-Jul-2006

0497S13 W2 Cap Beam Reinforcement Details No. 37060 0 21-Jul-2006

0497S14 W2 Cap Beam Reinforcement Details No. 38061 0 21-Jul-2006

0497S15 W2 Cap Beam Reinforcement Details No. 39062 0 21-Jul-2006

0497S16 W2 Cap Beam Reinforcement Details No. 40063 0 21-Jul-2006

0497S17 W2 Cap Beam Reinforcement Details No. 41064 0 21-Jul-2006

0497S18 W2 Cap Beam Reinforcement Details No. 42065 0 21-Jul-2006

0497S19 W2 Cap Beam Reinforcement Details No. 43066 0 21-Jul-2006

0497S20 W2 Cap Beam Reinforcement Details No. 44067 0 21-Jul-2006

0497S21 W2 Cap Beam Reinforcement Details No. 45068 0 21-Jul-2006

0497S22 W2 Cap Beam Reinforcement Details No. 46069 0 21-Jul-2006

0497S23 W2 Cap Beam Reinforcement Details No. 47070 0 21-Jul-2006

0497S24 W2 Cap Beam Reinforcement Details No. 48071 0 21-Jul-2006

0497S25 W2 Cap Beam Reinforcement Details No. 49072 0 21-Jul-2006

0497S26 W2 Cap Beam Reinforcement Details No. 50073 0 21-Jul-2006

0497S27 W2 Cap Beam Reinforcement Details No. 51074 0 21-Jul-2006

0497S28 W2 Cap Beam Reinforcement Details No. 52075 0 21-Jul-2006

0498 W2 Cap Beam Blockout Details No. 1076 1 21-Jul-2006

0499 W2 Cap Beam Blockout Details No. 2077 1 21-Jul-2006

0500 W2 Cap Beam Blockout Details No. 3078 1 21-Jul-2006

0501 W2 Cap Beam Blockout Details No. 4079 1 21-Jul-2006

0502 W2 Cap Beam Blockout Details No. 5080 1 21-Jul-2006

0503 W2 Cap Beam Blockout Details No. 6081 1 21-Jul-2006

0504 W2 Cap Beam Blockout Details No. 7082 1 21-Jul-2006

0505 W2 Cap Beam Blockout Details No. 8083 1 21-Jul-2006

0506 W2 Cap Beam Blockout Details No. 9084 1 21-Jul-2006

0507 W2 Cap Beam Blockout Details No. 10085 1 21-Jul-2006

0508 W2 Cap Beam Blockout Details No. 11086 1 21-Jul-2006

Page 3 of 4dcrptTransmittalItemRpt



Drawing NoItem DescriptionRev Date

Transmittal Item Details for Doc No: 05.03.02-000155
CCO 023 - Update "Pending" Action and "Draft" Comments in PMIV Plan Sheet LibrarySubject:

Summary
0509 W2 Cap Beam Blockout Details No. 12087 1 21-Jul-2006

0511 Pier E2 Details No. 2088 1 21-Jul-2006

0512 Pier E2 Details No. 3089 1 21-Jul-2006

0513 Pier E2 Details No. 4090 1 21-Jul-2006

0514 Pier E2 Details No. 5091 1 21-Jul-2006

0515 Pier E2 Details No. 6092 1 21-Jul-2006

0516 Pier E2 Details No. 7093 1 21-Jul-2006

0517 Pier E2 Details No. 8094 1 21-Jul-2006

0519 Pier E2 Details No. 10095 1 21-Jul-2006

0520 Cable Tie-Down Details No. 1096 1 21-Jul-2006

0522 Cable Tie-Down Details No. 3097 1 21-Jul-2006

0773 West Jacking Frame Details No. 2098 1 21-Jul-2006

0905 Luminaire Support Details No. 2099 1 21-Jul-2006

0962 Dehumidification Support Details No. 6100 1 21-Jul-2006

0981 Prestressing Notes101 2 28-Feb-2007

Page 4 of 4dcrptTransmittalItemRpt


